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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE STATION 71 MODERNIZATION/EXPANSION PROJECT

CITY OF MALIBU
ADOPT MITIGATED NEGATIVE DECLARATION

APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 6860; CAPITAL PROJECT NO. 70779

(THIRD DISTRICT) (3 VOTES)

SUBJECT

This action wil adopt the Mitigated Negative Declaration prepared for the
Fire Station 71 Modernization/Expansion Project; approve the appropriation adjustment
to fully fund the Project; and approve the revised Project scope, budget, and schedule.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT:

1. Consider the Mitigated Negative Declaration prepared by the County of
Los Angeles Consolidated Fire Protection District for the Fire Station 71
Modernization/Expansion Project together with any comments received during
the public review process; find that the Mitigated Negative Declaration reflects
the independent judgment and analysis of your Board; adopt the Mitigation
Monitoring and Reporting Program, finding that the Mitigation Monitoring and
Reporting Program is adequately designed to ensure compliance with the
mitigation measures during project implementation; find on the basis of the whole
record before your Board that there is no substantial evidence the Project will
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have a significant effect on the environment; and adopt the Mitigated Negative
Declaration.

2. Find that the Fire Station 71 Modernization/Expansion Project has no effect on

fish and wildlife and authorize the Director of Public Works to complete and file a
Certificate of Fee Exemption for the Project with the Registrar-Recorder/County
Clerk.

3. Approve the $8,196,000 revised Project budget, scope, and schedule for the
Fire Station 71 Modernization/Expansion Project, Capital Project No. 70779.

4. Approve the appropriation adjustment to transfer $261,000 from the Fire District's
Capital Project Accumulative Capital Outlay Fund, Services and Supplies

appropriation to Capital Project No. 70779 to fully fund the Project.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

The purpose of the recommended actions is for your Board to consider and adopt the
attached Mitigated Negative Declaration (MND) prepared for the Fire Station 71
Modernization/Expansion (FS 71) Project located at 28722 West Pacific Coast Highway
in the City of Malibu; and approve the revised Project scope, budget, and schedule.

On January 31, 2006, your Board authorized the Fire Chief to proceed with design
services for a minor renovation of FS 71. After assessing the condition of the building, it
was determined that the 72 year old station, built in 1939, and its failing infrastructure
had exceeded its useful life, and would need to be extensively modernized and

expanded to fully support the Fire District's current operations. The revised scope of
work includes demolishing the existing station and replacing it with a larger structure
having a footprint of approximately 5,800 square feet. This larger station would include
an apparatus bay large enough to accommodate two fire engines, and paramedic
squad, which are currently kept outside the existing station under tents. The scope also
includes a new kitchen, dining room, day room, office space, two full bathrooms,
including one Americans with Disabilities Act compliant restroom, six individual dorm
rooms, and the Captain's room. The expanded footprint will require the relocation of
one of the existing seepage pits. The Department of Public Works (Public Works) has
procured preliminary approvals for the seepage pit relocation from the Regional Water
Quality Control Board and the Department of Health Services. Public Works has also
prepared and submitted a Coastal Development Permit application to the City of Malibu
for the FS 71 Project.
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On June 17, 2008, your Board adopted the County's design-build policy and authorized
the Director of Public Works to use design-build as an option for delivery of County
capital building projects in excess of $2,500,000. Public Works recommends the use of
design-build to deliver the FS 71 Project in order to expedite Project delivery.

Public Works wil issue a Request for Proposals (RFP) soliciting submission of
prequalification questionnaires followed by competitive technical and cost proposals
from a list of prequalified design-build entities. The final selection wil be made using
best value selection. We will return to your Board with the recommendation to award a
contract. The design-build team will complete the design of FS 71 and obtain all
required jurisdictional approvals. The design-build team will also provide the design,
permitting, and construction of a temporary station at the Zuma Beach Lifeguard
Headquarters for the relocation of FS 71 during construction.

Sustainable Desian Proaram

The FS 71 Project supports your Board's Sustainable Design Program by implementing
energy-efficient light fixtures, mechanical equipment, and appliances. This will lead to a
reduction in operating costs due to decreased energy consumption. The FS 71 Project
will also implement water-efficient fixtures in the restrooms, and the exterior landscaping
will include the use of a water-efficient drip irrigation system and drought-tolerant plant
species. This will lead to a reduction in the consumption of potable water. Lastly, the
SF 71 Project will implement low-impact development features, such as permeable
pavers/pavement and bio-swales to reduce the quantity of and improve the quality of
storm water runoff.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by improving the efficiency, quality, and responsiveness of County services to
all residents. It also directs that we ensure Children, Family, and Adult Well-Being
(Goal 2) by enhancing the ability of families to live in safe, stable, and supportive
communities. We are also directed to improve Community and Municipal Services
(Goal 3) by offering a wide range of services responsive to each community's needs.
The FS 71 Project will help achieve these goals as it is an investment in public
infrastructure that will benefit the City of Malibu and surrounding communities by
improving the Fire District's ability to respond to local emergencies.
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FISCAL IMPACT/FINANCING

On January 31, 2006, your Board approved a $2,163,373 total Project budget for the
renovation of FS 71. Due to changes in the scope of work, which includes a full
modernization and expansion of the FS 71, the recommended revised total Project
budget is now $8,196,000, which includes the preparation of scoping documents, plan
check fees, design and construction, design completion contingency, change orders,
consultant services, miscellaneous expenditures, Civic Art allocation, and County
services.

Following your Board's approval of the appropriation adjustment (Attachment B) to

transfer $261,000 from the Fire District's Capital Project Accumulative Capital Outlay
Fund, Services and Supplies appropriation, sufficient funding will be available in Capital
Project No. 70779 to fully fund the FS 71 Project. There is no impact on net County
cost.

The revised Project Schedule and Budget Summary are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

As required by your Board, the FS 71 Project cost includes 1 percent of design and
construction costs to be allocated to the Civic Art Fund per your Board's Civic Art Policy
adopted on December 7,2004.

ENVIRONMENTAL DOCUMENTATION

An Initial Study and MND prepared for the FS 71 Project showed that there is no
substantial evidence, in light of the whole record, that the Project as revised has a
significant effect on the environment.

Public notice was circulated in the Malibu Surfside Newspaper on November 4, 2010,
pursuant to Public Resources Code, Section 21092, and posted at FS 71, the City of
Malibu Planning Department, and the City of Malibu Public Library pursuant to
Section 21092.3. The Initial Study and MND were made available to the public for
review and comments from November 4 to December 3, 2010. During the public
comment period, minor comments were received, addressed, and incorporated into the
final MND.
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The location of the documents and other materials constituting the record of the
proceedings upon which your Board's decision is based in this matter is the County of
Los Angeles Department of Public Works, Project Management Division II (900 South
Fremont Avenue, 5th Floor, Alhambra, California 91803).

Upon your Board's adoption of the MND and finding that the FS 71 Project has no effect
on fish and wildlife, Public Works will file a Certificate of Fee Exemption with the
Registrar-Recorder/County Clerk in accordance with Section 711.4 of the California Fish
and Game Code. Public Works wil also file a Notice of Determination with the
Registrar-Recorder/County Clerk in accordance with Section 21152(a) of the California
Public Resources Code and pay the County Clerk's processing fee.

CONTRACTING PROCESS

Public Works will issue a RFP soliciting submission of design-build prequalification
questionnaires followed by competitive technical and cost proposals from a list of
prequalified design-build entities. The final selection will be made using best value
selection. Once the final selection is made, we will return to your Board with the
recommendation to award a contract.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects during the performance
of the recommended services.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; the Department of Public Works, Project Management Division II; and
the Fire Department.

Respectfully submitted, ~ oC;~~
WILLIAM T FUJIOKA
Chief Executive Officer

ARYL L. OSBY
ire Chief

WTF:DLO:RLR
DJT:SW:CY:cvb

Attachments

c: Executive Office, Board of Supervisors

County Counsel
Arts Commission
Aud itor -Controller
Fire
Public Works

c:\documents and settings\ecampos\local settings\temporary internet fies\content.outlook\dbOshfk7\ceqa-budget ceo.dOCX
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS: FIRE DEPARTMENT
FIRE STATION 71 MODERNIZATION/EXPANSION PROJECT

CITY OF MALIBU
ADOPT MITIGATED NEGATIVE DECLARATION

APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 6860; CAPITAL PROJECT NO. 70779

(THIRD DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE

Project Activity Scheduled Revised
Completion Date Completion Date

Project Needs Assessment 11/30/04* 11 /30/04*

Project Feasibility 03/31/05* 03/31/05*

Project Program 06/15/05* 06/15/05*

Design
Construction Documents 06/30/08 N/A
Jurisdictional Approval 09/04/08 N/A
Scoping Documents

N/A 10/27/10*

Construction Bid and Award

Phase I 01/15/09 N/A

Construction - Phase I

Substantial Completion 11/02/09 N/A

Construction Completion 01/04/10 N/A

Design Build Procurement

Recommend Design-Build Entity N/A 11/16/11

Award Contract N/A 01/05/12

Design and Construction

Design Completion N/A 07/30/12

Substantial Completion N/A 01/23/14

. _;__t Acceptance TBD 04/07/14

*Indicates completed activity.
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II. PROJECT BUDGET SUMMARY

Budget Category Project Budget Impact of This Revised
Action Project Budget

Land Acquisition $ 0 $ 0 $ 0
Construction

Design-Build Contract (including
Design Completion Allowance of

$150,000) $ 1,400,000 $ 3,663,000 $ 5,063,000
Septic System Improvements $ 0 $ 167,000 $ 167,000
Change Order (5 percent) $ 140,000 $ 116,000 $ 256,000
Equipment $ 10,000 $ 65,000 $ 75,000
Utility Connection Fees $ 15,000 $ 60,000 $ 75,000
Job Order Contract $ 0 $ 15,000 $ 15,000
Civic Arts $ 0 $ 57,000 $ 57.000
Subtotal $ 1,565,000 $ 4,143,000 $ 5,708,000

Programming/Development $ 80,753 ($ 80,753) $ 0
Plans and Specifications

Architect/Engineering Services (FS 71) $ 137,800 $ 292,200 $ 430,000
Architect/Engineering Services (Zuma) $ 0 $ 0 $ 0
Design Contingency $ 12.200 ($ 12.200) $ 0

Subtotal $ 150,000 $ 280,000 $ 430,000
Consultant Services

Deputy Inspection $ 0 $ 20,000 $ 20,000
Site Planning $ 0 $ 0 $ 0
Hazardous Materials $ 0 $ 30,000 $ 30,000
Geotech/Soils Test $ 0 $ 25,000 $ 25,000
Material Testing $ 0 $ 40,000 $ 40,000
Cost Estimating $ 0 $ 0 $ 0
Project Scheduling $ 0 $ 15,000 $ 15,000
Constructability Review $ 0 $ 0 $ 0
Construction Management Support $ 0 $ 0 $ 0
Construction Administration $ 0 $ 0 $ 0
Environmental $ 0 $ 117,000 $ 117,000
Move Management $ 0 $ 0 $ 0
Equipment Planning $ 0 $ 0 $ 0
Labor Compliance $ 0 $ 30,000 $ 30,000
Contract/Change Order $ 0 $ 0 $ 0
Archeologist $ 0 $ 15.000 $ 15.000

Subtotal $ 0 $ 292,000 $ 292,000
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i i. PROJECT BUDGET SUMMARY (continued)

Budget Category Project Budget Impact of This Revised Project
Action Budget

Miscellaneous Expenditures
Furniture, Fixtures, and Equipment $ 0 $ 90,000 $ 90,000
Printing $ 0 $ 3,000 $ 3,000
Miscellaneous, $ 25,000 ($ 25,000) $ 0
Los Angeles County Affrmative

Action Compliance $ 2,500 $ 14,500 $ 17 , 000
Subtotal $ 27,500 $ 82,500 $ 110,000

Jurisdictional Review/Plan Check/Permit $ 1 0,000 $ 129,000 $ 139,000
County Services

Code Compliance and Quality
Control Inspections $ 0 $ 230,000 $ 230,000

Design Review $ 0 $ 50,000 $ 50,000
Design Services $ 0 $ 0 $ 0
Contract Administration $ 0 $ 85,000 $ 85,000
Project Management $ 190,120 $ 699,880 $ 890,000
Project Management Support Services $ 0 $ 0 $ 0
Secretarial $ 0 $ 37,000 $ 37,000
Document Control $ 0 $ 161,000 $ 161,000
ISD Job Order Contract Management $ 0 $ 0 $ 0
DPW Job Order Contract Management $ 0 $ 0 $ 0
ISD ITS Communications $ 0 $ 0 $ 0
Project Security $ 0 $ 0 $ 0
Project Technical Support $ 0 $ 45,000 $ 45,000
Consultant Contract Recovery $ 0 $ 18,000 $ 18,000
County Counsel $ 0 $ 0 $ 0
Mapping and Property Management $ 0 $ 1,000 $ 1,000
Design Services $ 0 $ 0 $ 0
LAC Fire Department $ 140,000 ($ 140,000) $ 0

Subtotal $ 330,120 $ 1,186,880 $ 1,517,000

Total $ 2,163,373 $ 6,032,627 $ 8,196,000
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COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPT'S .
NO. 390-03

DEPARTMENT OF FIRE September 6, 2011

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING
ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2011-12
3 - VOTE

SOURCES USES

Fire-Consolidated FPD-ACO
J13-FR-50099-2000
Services & Supplies - $261,000

DECREASE APPROPRIATION

Fire-FS 71 Modernization/Expansion
J13-CP-6014-65033-70779
Capital Assets - 8&1 - $261,000
INCREASE APPROPRIATION

SOURCES TOTAL: $ 261,000 USES TOTAL: $ 261,000

JUSTIFICATION: THIS APPROPRIATION ADJUSTMENT IS NECESSARY TO INCREASE THE
APPROPRIATION DUE TO ADDITIONAL PROJECT COSTS FOR FIRE STATION 71.

~J3
AUTHORIZED SIGNATURE: THERESA BARRERA, CHIEF

FINANCIAL MANAGEMENT DIVISION

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

REFERRED TO THE CHIEF

EXECUTIVE OFFICER FOR--- DACTION

~ECOMMENDATION

APPROVED AS REQUESTED

D APPROVED AS REVISED

AUDITOR-CONTROLLER BY~"-~ CHIEF EXECUTIVE OFFICER

B.A. NO. Vi 0 ii 20 II


